Request for “Raw Data” — Schedule to Release
(final as of 06/01/12)

Actions Needed Target Date

1) Summary of Data Validation/ Project QA Process
[Includes an EPA Executive Summary, EPA Technical Summary
and SERAS Contractor’s Validation Criteria memo]

- first draft available for HSCD review Done
- identification of principal issues/findings Done
- second draft available for regional and EU review 6/06/12
- final draft for senior leadership review 6/15/12
- final summary document 6/22/12

2) Develop Summary Appendix

(Records documenting QA process for specific wells)
- draft index of records (typically emails) 6/08/12
- final index of records 6/22/12

3) Redaction of lab data (Privacy & Corporate CBI compliance)  6/22/12

4) Qs/As for Summary
(questions/answers will focus on principal issues/findings)

- initial draft available for regional and HQ review 6/08/12
- draft for senior leadership review 6/15/12
- final Qs/As 6/30/12
5) Release “Raw Data” 6/30/12

Prepared by: Dennis Carney, (4-3241)

DIM0291474 DIM0291477



